PROGRAM AMENDMENTS
STIP Amendment 985-88

State of Cdifornia
Business, Trangportation and Housing Agency

Department of Transportation Notice Item
CTC Medting:  January 19-20, 2000
Prepared By:
Jm Nicholas Agendaltem:  2.1b.(4)
Program Manager, PROPOSED
Trangportation Programming

(916) 654-4013
Original Sgned By

W. J. EVANS, Deputy Director
Finance
January 1, 2000

STIP AMENDMENT 985-88 NOTICE

SUMMARY

This amendment delays the $21,844,000 congtruction and congtruction engineering programming for the I-
5/Empire Avenue Interchange Improvement project in the City of Burbank from FY 2000-01 to FY 2003-
04. The condruction fiscd year was origindly programmed incorrectly.

RECOMMENDATION
The Los Angeles County Metropolitan Trangportation Authority (LACMTA) and the Department are
requesting this amendment.

RESOLUTION
Resolved, that the Cdifornia Transportation Commission (CTC) revise the 1998 State Trangportation
Improvement Program (STIP) at the end of the 30 day notice period as follows:

Revises:

Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead |Route/Corridor
Los Angeles 07 0151E 133501 CTCO 2000/2001 305 31.2 5
2003/2004
Project Title: I-5/Empire Avenue Access |mprovements
Sponsor: Caltrans
Resp. Agency: | Caltrans
RTPA/CTC: | LACMTA
Location: Route 5, In the City of Burbank, from Burbank Blvd to Buena Vista Street
Description: Modify Interchange, Construct ramps at Empire Avenue
STIP Programming - RIP (Dallarsin Thousands)
Component PRIOR 1998/1999 | 1999/2000 | 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED 226 226
PS&E 958 958
R/W SUP 48 48
CON SUP 1345 1,345 1,345
R/W 340 340
CON 9547 9,577 9,577
TOTAL 1,572 10,922 10,922 12,494
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STIP Programming - | 1P

(Dollarsin Thousands)

Component PRIOR 1998/1999 | 1999/2000 | 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED 226 226
PS&E 958 958
R/W SUP 48 48
CON SUP 1.345 1,345 1,345
R/W 340 340
CON 9574 9,577 9,577
TOTAL 1,572 10,922 10,922 12,494
Other - Local Funds (Dallarsin Thousands)
Component PRIOR 1998/1999 | 1999/2000 | 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED 351 351
PS&E 1,485 1,485
R/W SUP 75 75
CON SUP 19018 1,918 1,918
R/W 1,400 1,400
CON 14,022 14,022 14,022
TOTAL 3,311 15,949 15,940 19,251
Total (Dallarsin Thousands)
Component PRIOR 1998/1999 | 1999/2000 | 2000/2001 | 2001/2002 | 2002/2003 | 2003/2004 Total
PA&ED 803 803
PS&E 3,401 3,401
R/W SUP 171 171
CON SUP 4608 4,608 4,608
R/W 2,080 2,080
CON 33,176 33,176 33,176
TOTAL 6,455 34784 37,784 44,239
BACKGROUND

This amendment delays $21,844,000 of congtruction and construction engineering programming for the |-
5/Empire Avenue Interchange Improvement project in the City of Burbank from FY 2000-01 to FY 2003-
04. Thetotal construction capital and support costs of $37,784,000 (Including $15,940,000 from the City
of Burbank) were origindly programmed incorrectly based on a preliminary, aggressive schedule thet later
proved to be unworkable. Thetotal cost of the project has not changed and dl project sponsors agree with
the revised schedule that targets environmenta approva for Spring 2001 and anticipates project completion
in Fal 2006.

ATTACHMENT
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Location:  In the City of Burbank from Burbank
Boulevard to Buena Vista Street

Description: Modify interchange, construct ramps at
Empire Avenue




